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1.  Originator

Cherry Kenney

2.  Log Date:

10/11/02

3.  CCR #:

02-0897

4. Rev:

—

5.  Tel:

301-883-4177

6. Rm #:

3204D

7. Dept.

DEV/CO

8. CCR Title: Patch_6A.06_PDS.02F

9. Originator Signature/Date

   Cherry A. Kenney     /s/     10/10/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 10Oct02

13.  Office Manager Signature/Date

Louis Swentek     /s/     10/10/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:PDS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            10Oct02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
See Additional Sheet

23.   Problem:  (use additional Sheets if necessary)
See Additional Sheet  

24.  Proposed Solution:  (use additional sheets if necessary)
See Additional Sheet

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next PDS delivery.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
6A.06  will not have the PDS  fixes for NCRs listed in the attached page.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Need to deliver NCR fixes and first release of PDS from ECS baseline.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /s/     10/11/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Pamela  Johnson   /s/     10/11/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:      02-0897           Rev: —    Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  Patch_6A.06_PDS.02F

ClearCase Support Group (CSG):

Please make an IRIX65 tar file with the following packages:

.EcPdDbDatabase.pkg

.EcPdSaPDSSA.pkg

.EcPdCoPDSSACOTS.pkg

.EcPdIsPDSIS.pkg

Block #22 and 23 from page 1

NCRs Included

ECSed33213  Incorporate PDS into ECS Assistant
ECSed33264  No text wrap on PDS shipping labels plus "null" state
ECSed32646  Integration of PDS into RelB baseline
ECSed34005  PDS installation generates warning messages
ECSed34039  Bad value cfgparms, refine install
ECSed34056  Not calling correct SCLI routine
ECSed34167  Update PDS config parameters
ECSed34118   Must not used scdocm as user when creating tarfile for PDS subsystem
ECSed32523   Jobmon error when terminating job or forcing Rimag
ECSed31645   PDS tape contents paper listing does not Indicate which tap
ECSed34261   Incorrect entry in .packages file for PDS packages
ECSed34583   Need to include account setup filesin PDS delivery
ECSed34412    Need Fix for PDS Orders Containg DFA Granules
ECSed34560  Cannot write DLT tape with 34.06G of data
ECSed31308   Security/PDS flatfile use
ECSed34131   Gui's not allowing us to enter correct letter
ECSed34560   Cannot write DLT tape with 34.06G of data
ECSed34374  PDS cron is slowing the overall PDS proces
ECSed35073  PDS genericout.h modification
ECSed34499 - PVC Remove "ssunique" tag and associated elements.

Block #24  from page 1

Proposed Solution

Deliver Patch_6A.06_PDS.02F to all DAACs.  For EDC DAAC only,  Patch 6A.06_PDS.02F supersedes TE_6A.06_PDS.01

Install Instructions  and Test Report are attached.
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